

Raymark Community Advisory Group Meeting

May 26, 2021



Virtual Meeting Guidelines

- o Everyone will be muted through the presentations - please stay muted to eliminate background noise.
- o Hold questions until the end of each presentation.
 - o Use the chat box.
 - o Ask questions related to the presentation topic
 - o Please be respectful of time, so everyone has a chance to speak
 - o Mute yourself after speaking
- o Be respectful and patient!
- o Talk one at a time.
- o **This meeting will be recorded.**

Agenda

- o CALL TO ORDER – Alivia Coleman, Stratford Health
- o INTRODUCTIONS – Alivia Coleman, Stratford Health
 - o OVERVIEW OF VIRTUAL MEETING STRUCTURE
 - o RULES OF CONDUCT
 - o PERIODIC UPDATES
- o STATUS:
 - o ONGOING REMEDIATION AT EAST MAIN STREET- Jim DiLorenzo, EPA
 - o RAYBESTOS MEMORIAL FIELD (OU4) UPDATE – Mike Looney & Dave Heislein, USACE
 - o OU6 PROPERTIES SCHEDULE – Jim DiLorenzo, EPA
- o QUESTIONS (Questions will also be held after each presentation section)
- o ADJOURNMENT




Community Advisory Group

Raymark Industries, Inc. Superfund Site Stratford, CT

Jim DiLorenzo, EPA
Mike Looney, USACE
Dave Heislein, USACE

May 26, 2021



**US Army Corps
of Engineers®**

AGENDA


- INTRODUCTIONS AND MEETING RULES
- EAST MAIN STREET RESTORATION
- OPERABLE UNIT 6 PLANNED SITES
- OPERABLE UNIT 4 UPDATES
- STORMWATER SYSTEM
- AIR MONITORING

East Main Street Restoration

OU6 Tracking Table

OU6 Parcel or Area	Location	Excavation Dates	Est. Volume (cy)	Final Vol (cy)	# of truck trips?	Notes
Glyne Manufacturing	380 East Main	Sept 16 -17, 2020	40	51.70	4	ELUR needed
Karate Studio	190 Ferry Boulevard	Dec 2 - 10, 2020	100	87.31	10	ELUR needed
Liquor Store	200 Ferry Boulevard	Dec 2 - 10, 2020	500	481.83	64	ELUR needed
DOT Exit 33	Barnum Ave	Jan 19 – 20, 2021	420	345.57	19	DOT via Haul Road
Ashcroft (front), Dry Cleaner and Hair Salon	250, 302, 304 and 340 East Main Street	Feb 15 – April 19, 2021	5,000	2,928	251	**May have to return for 360 East Main St
			PHC -750	794.60	60	To Emelle, AI
TOTALS TO DATE =		Non-PHC	6,060	3,894.41	348	
		PHC	750	794.60	60	

250, 304 and 340 East Main Street



Raymark Waste Being Loaded at East Main Street





Exposed PHC Waste


Restoration of East Main Street



Restoration at Ashcroft Front




Raymark Waste on 302/360 East Main Street




OU6 Planned Sites

Ashcroft Rear (Expanded from app.1,500yds to 4,500yds ~ 270 trucks)



DOT ROW along Ferry BLVD


app. 1,000yds
or
about 60 trucks



This evaluation is **DRAFT** and is based on mobile laboratory data received to date. Fixed laboratory data, including asbestos results and moisture content (used to convert to dry weight), have not been received. The purpose of this figure is to illustrate proposed locations for additional sampling. This figure is subject to revision and should not be relied upon for final Raymark Waste assessment.

FIGURE:	DRAFT				<ul style="list-style-type: none"> ■ Waste Parcel ■ PDI Location Possibly Containing HW Based on Preliminary Data ■ PDI Location Not Containing HW Based on Preliminary Data ■ Historic Storage Identifying Raymark Waste ■ Historic Storage Not Classified as Raymark Waste 		
	Preliminary PDI Results Raymark Superfund Site Stratford, CT						
	DATE: 12/13/2017	DRAWN BY: GPK	PROJECT NUMBER: 60548086.6.4	<small>Map Projection: US State Plane, NAD 83, Feet.</small>	<small>Not a Part of the Project</small>		

Vacant Lot Behind Blue Goose




- ~ 4,400 yds = 400 trucks
- ~ 660 yds = 60 trucks PHC waste
- Fall/Winter of 2021
- About 12 weeks to complete
- Will host a public meeting for the residents of Willow and a portion of Housatonic Ave

Beacon Point



- ~ 2,400 yds = 200 trucks
- ~ 250 yds = 20 trucks PHC waste
- Trying to gain access to private property
- Fall/Winter 2021
- About 10 weeks to complete


Wooster Park



- Estimate = 1,500yds
- Waste area much larger 5,000 yds but still chasing the end
- Fall 2021
- About 12 weeks to complete
- First neighborhood public meeting was held on May 12th
- Second meeting to be held

Raybestos Memorial Ballfield (OU4) Update

Raymark Team Chart



**US Army Corps
of Engineers®**

OU4 Ballfield Work Completed or Ongoing Since April




- Approximately 4,000 CY consolidated, compacted and covered.
- Posi-Shell cover applied on all previously imported Raymark Waste at OU4 Ballfield
- OU4 site and cap design ongoing
- Stormwater control and conveyance system design complete
- 5 perimeter air monitors at OU4 and 2 at East Main Street are operating daily

<https://www.ipcamlive.com/5fc7c13309700>



OU4 Containment Structure



- Temporary Fabric Structure (TFS)
- Approx. Dimensions (l x w x h) : 100' x 130' x 40'
- Used primarily for material additives and dewatering
- Closed system with air treatment
- Aluminum structural frame with PVC coated fabric membrane

OU4 Stormwater System

Stormwater System Upgrades



New Pump Station

- 4 Axial Flow Pumps
- 200 CFS Capacity
- Operates during significant storm and high-water events
- Masonry Pumphouse



Air Monitoring

OU4 - Air Monitoring Results

- Since 4/28/21 public meeting Daily Average Dust = 0.001 to 0.010 mg/m³
- No exceedances of the OU4 Dust Action Level criteria (0.014 mg/m³)
- All five dust meters and sample collection systems in operation
- One personnel chemical sample collection system
- No exceedances of chemical health and safety criteria
- Posting Weekly Air Monitoring, Chemical Data and Vibration Monitoring Reports on Town Raymark website



OU6 - Air Monitoring Results

- Site Restoration at 250 and 304/340 East Main Street Properties
- No Raymark Waste handling conducted

Perimeter Air Monitoring Updates - OU4 and OU6 Restoration

- All imported clean soil tested every 500-1000 cy to verify meets CT Residential Soil Criteria
- Only during site restoration Dust Action Level raised to 0.150 mg/m^3
- Same Dust Action Levels used during Contract Plating and Haul Road construction



Thank you for joining!!

- Visit townofstratford.com/Raymark for updates, meeting dates, meeting recordings and slides
- **Next Meeting June 30, 2021**
- Email Alivia at: acoleman@townofstratford.com with further questions or feedback.